 Appendix A, Item 3. Project Timeline with Tasks
	Task
	Year 1 (June, 1 2012-May, 30 2013)

	
	Jun
	Jul
	Aug
	Sep
	Oct
	Nov
	Dec
	Jan
	Feb
	Mar
	Apr
	May

	Intervention Development 
	
	
	
	
	
	
	
	
	
	
	
	

	  Pre-development focus group
	
	
	
	
	
	
	
	
	
	
	
	

	  Design Team meets; develops Unit 1 
	
	
	
	
	
	
	
	
	
	
	
	

	  The first brief teaching trial (Unit 1)
	
	
	
	
	
	
	
	
	
	
	
	

	  Revise Unit 1
	
	
	
	
	
	
	
	
	
	
	
	

	  Develop Unit 2
	
	
	
	
	
	
	
	
	
	
	
	

	  The second brief teaching trial (Unit 2)
	
	
	
	
	
	
	
	
	
	
	
	

	  Revise Unit 2
	
	
	
	
	
	
	
	
	
	
	
	

	  Develop Unit 3
	
	
	
	
	
	
	
	
	
	
	
	

	  The third brief teaching trial (Unit 3)
	
	
	
	
	
	
	
	
	
	
	
	

	  Revise Unit 3
	
	
	
	
	
	
	
	
	
	
	
	

	  Develop Unit 4
	
	
	
	
	
	
	
	
	
	
	
	

	  The fourth brief teaching trial (Unit 4)
	
	
	
	
	
	
	
	
	
	
	
	

	  Revise Unit 4
	
	
	
	
	
	
	
	
	
	
	
	

	  Final revisions to all units
	
	
	
	
	
	
	
	
	
	
	
	

	  Develop Professional Development (PD)
	
	
	
	
	
	
	
	
	
	
	
	

	Measurement Development 
	
	
	
	
	
	
	
	
	
	
	
	

	  Fidelity observation measure
	
	
	
	
	
	
	
	
	
	
	
	

	  Teachers’ science teaching log
	
	
	
	
	
	
	
	
	
	
	
	

	  SPA measure
	
	
	
	
	
	
	
	
	
	
	
	

	Project Management
	
	
	
	
	
	
	
	
	
	
	
	

	  Hire key personnel
	
	
	
	
	
	
	
	
	
	
	
	

	  Quarterly research meeting
	
	
	
	
	
	
	
	
	
	
	
	

	  Annual leadership team meeting
	
	
	
	
	
	
	
	
	
	
	
	

	Research Method
	
	
	
	
	
	
	
	
	
	
	
	

	  Recruit focus group teachers/consent (n=10)
	
	
	
	
	
	
	
	
	
	
	
	

	  Recruit teachers for trials/consent (n=16)
	
	
	
	
	
	
	
	
	
	
	
	

	  Recruit teachers for feasibility study in Year 2/consent (n=24)
	
	
	
	
	
	
	
	
	
	
	
	

	  Individual and Focus-group Interview
	
	
	
	
	
	
	
	
	
	
	
	

	  Classroom observation
	
	
	
	
	
	
	
	
	
	
	
	

	
	Year 2 (June, 1 2013-May, 30 2014)


	
	Jun
	Jul
	Aug
	Sep
	Oct
	Nov
	Dec
	Jan
	Feb
	Mar
	Apr
	May

	Intervention Implementation
	
	
	
	
	
	
	
	
	
	
	
	

	  Feasibility study 
	
	
	
	
	
	
	
	
	
	
	
	

	  Revise all units and PD
	
	
	
	
	
	
	
	
	
	
	
	

	Measurement Development 
	
	
	
	
	
	
	
	
	
	
	
	

	  Revise fidelity observation measure
	
	
	
	
	
	
	
	
	
	
	
	

	  Revise SPA measure
	
	
	
	
	
	
	
	
	
	
	
	

	Project Management
	
	
	
	
	
	
	
	
	
	
	
	

	  Quarterly research meeting
	
	
	
	
	
	
	
	
	
	
	
	

	  Annual leadership team meeting
	
	
	
	
	
	
	
	
	
	
	
	

	Research Method
	
	
	
	
	
	
	
	
	
	
	
	

	  Deliver summer PD
	
	
	
	
	
	
	
	
	
	
	
	

	  Ascertain children for feasibility study (n=144)
	
	
	
	
	
	
	
	
	
	
	
	

	  Individual and Focus-group Interview
	
	
	
	
	
	
	
	
	
	
	
	

	  Classroom observation
	
	
	
	
	
	
	
	
	
	
	
	

	  Collect teacher data
	
	
	
	
	
	
	
	
	
	
	
	

	  Collect child data
	
	
	
	
	
	
	
	
	
	
	
	

	  Data entry/coding
	
	
	
	
	
	
	
	
	
	
	
	

	  Finalize data base for feasibility study
	
	
	
	
	
	
	
	
	
	
	
	

	  Recruit teachers for pilot study/consent (n=30)
	
	
	
	
	
	
	
	
	
	
	
	

	
	Year 3 (June, 1 2014-May,30 2015)


	
	Jun
	Jul
	Aug
	Sep
	Oct
	Nov
	Dec
	Jan
	Feb
	Mar
	Apr
	May

	Intervention Implementation
	
	
	
	
	
	
	
	
	
	
	
	

	  Pilot study
	
	
	
	
	
	
	
	
	
	
	
	

	  Revise all units and PD
	
	
	
	
	
	
	
	
	
	
	
	

	  Finalize intervention
	
	
	
	
	
	
	
	
	
	
	
	

	Project Management
	
	
	
	
	
	
	
	
	
	
	
	

	  Quarterly research meeting
	
	
	
	
	
	
	
	
	
	
	
	

	  Annual leadership team meeting
	
	
	
	
	
	
	
	
	
	
	
	

	Research Method
	
	
	
	
	
	
	
	
	
	
	
	

	  Ascertain children for pilot study (n=180)
	
	
	
	
	
	
	
	
	
	
	
	

	  Deliver summer PD
	
	
	
	
	
	
	
	
	
	
	
	

	  Individual and Focus-group Interview
	
	
	
	
	
	
	
	
	
	
	
	

	  Classroom observation
	
	
	
	
	
	
	
	
	
	
	
	

	  Collect teacher data
	
	
	
	
	
	
	
	
	
	
	
	

	  Collect child data
	
	
	
	
	
	
	
	
	
	
	
	

	  Data entry/coding
	
	
	
	
	
	
	
	
	
	
	
	

	  Finalize data base for pilot study
	
	
	
	
	
	
	
	
	
	
	
	


2

